
Muscoy Conference Call Notes 
6 March 2006 (1:30 P.M.) 

 
Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 Roger Nommensen/URS  Bill Bryden/SBMWD 
 Connie Biedel/URS  Dave Solomona/SBMWD 

   Terry Tonn/SBMWD 
 Mark Eisen/Secor  Mike Lowe/SBMWD 
 Tom Perina/CH2M Hill  Lana Kennerly/SBMWD 
 Bob Kemmerle/E2   

Contract Issues 

� Roger said he would send Kim the plume figures and the capture figures for November. We 
are showing 100% capture. Roger was told to add to the dash lines where less certain and 
dotted lines where uncertain, and question marks where we have no clue. 

� Roger said he is finishing today the text and will go to word processing for formatting. It has 
changed a lot since the earlier reports. It should be ready tomorrow. 

� Tom will be sending out a draft outline to Roger. Tom suggests not spending much time on 
the formatting until the meeting on Wednesday. 

� Kit said she would have all three performance criteria for review at the meeting. 

Construction/Performance (Adam Harvey) 

� The only remaining item in construction is the SixCENSE probe at Encanto Park. The 
subcontractor went back out and could not get the signal to regain with using a longer cable. 
The best approach right now is to put the junction box inside the wall and use the cable that 
was provided originally with the probe. There will be a change order to put that junction box 
in. Adam will talk with the electrician to be sure a weather rated heavy-duty box is installed. 

� The Colima replacement wells drilling started on 28 February. The bore was advanced ~410 
ft. below ground surface by the close of business 3 March. 

� We’re having a meeting with EPA on 8 March to discuss the report format. We’ll be 
gathering our comments together on the OSAP and O&M plan. 

� We are continuing the Colima replacement well drilling this week. 
� We’ve changed the sampling event status. The site wide sampling will be done in early May, 

so Muscoy coincides with Newmark, and we. will perform the final quarterly sampling in late 
July. 

Well Construction 

� (No discussion) 

General 

� (No discussion) 
Next Conference Call 
Monday, 13 March 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332# 
The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


